# Table of Contents

## Section 1
## Project Management Methodology Overview


***1.1 Introduction*** ..... ***1-1***
Definition ..... 1-1
Stakeholders ..... 1-1
Project Contraints and Success ..... 1-2
Components to Project Success ..... 1-2
Project Phases ..... 1-3
Iterative Process ..... 1-3
Nine Knowledge Areas ..... 1-4
Software Development Projects ..... 1-5
Project Management Skills and Techniques ..... 1-6


## Section 2
## Project Initiation Phase


***2.1 Initiation Phase Overview*** ..... ***2-1***
Elements of the Initiation Phase ..... 2-2
Potential Barriers to Project Initiation ..... 2-4
Problems During the Initiation Phase ..... 2-4
Project Initiation Responsibilities ..... 2-5
***2.2 Project Concept Document*** ..... ***2-6***
Elements of the Project Concept Document ..... 2-7
Developing the Project Concept Document ..... 2-8
Timeframe for Completion ..... 2-8
Project Concept Document Review ..... 2-9
Project Concept Document Template ..... 2-9
***2.3 Project Charter*** ..... ***2-10***
Project Scope ..... 2-10
Project Authority ..... 2-11
Critical Success Factors ..... 2-11
Project Charter Template ..... 2-11
***2.4 Project Initiation Transition Checklist*** ..... ***2-13***
Usefulness of Project Checklists ..... 2-13
Project Initiation Transition Checklist Creation ..... 2-13
Format of a Project Initiation Transition Checklist ..... 2-14
***2.5 Project Kick-off Meeting*** ..... ***2-15***
Conducting the Project Kick-off Meeting ..... 2-15
Sample Project Kick-off Meeting Agenda ..... 2-16

# Table of Contents

## Section 3
## Project Planning Phase


***3.1 Project Planning Overview*** ..... ***3-1***
The Intent of Project Planning ..... 3-3
The Importance of Project Planning ..... 3-3
Project Planning Roles and Responsibilities ..... 3-3
***3.2 The Planning Process and the Project Plan*** ..... ***3-5***
Steps in the Planning Process ..... 3-6
The Project Plan ..... 3-7
Format of the Project Plan ..... 3-8
***3.3 Scope Planning*** ..... ***3-10***
Scope Statement ..... 3-11
Scope Management Plan ..... 3-13
Commitment and Approval ..... 3-13
Scope Statements for IT Projects ..... 3-13
***3.4 Cost Analysis*** ..... ***3-14***
Two Types of Cost Analysis ..... 3-15
Cost Analysis Content ..... 3-15
Steps in Conducting a Cost Analysis ..... 3-16
Step 1: Define the Project ..... 3-16
Step 2: Research the Cost Elements ..... 3-17
Step 3: Identify Major Cost Drivers ..... 3-19
Step 4: Analyze Risk and Sensitivity ..... 3-19
Step 5: Analyze Alternatives ..... 3-20
Step 6: Present the Results ..... 3-21
Cost Analysis for IT Projects ..... 3-22
***3.5 Work Breakdown Structure*** ..... ***3-23***
Work Breakdown Structure Development ..... 3-24
Coding Scheme ..... 3-25
Work Breakdown Structure Format ..... 3-26
Automation ..... 3-26
Work Breakdown Structure for IT Projects ..... 3-27
***3.6 Organizational Breakdown Structure*** ..... ***3-30***
Organizational Breakdown Structure Development ..... 3-30
***3.7 Resource Planning*** ..... ***3-36***
Labor Resources ..... 3-37
Team Development ..... 3-38
Non-Labor Resources ..... 3-39
Additional Criteria ..... 3-40
Review Schedule and Resources Continually ..... 3-41
Resource Planning for IT Projects ..... 3-41
***3.8 Project Schedule Development*** ..... ***3-42***
Project Management Software ..... 3-43
Project Schedule Display ..... 3-43

# Table of Contents


Levels of Schedule Display....3-44
Project Scheduling Process....3-44
Gantt Chart with Task Dependencies....3-47
Task Dependencies Spreadsheet....3-48
Schedule Baselines....3-51
Schedule Development for IT Projects....3-52
***3.9 Risk Management....3-54***
Risk Management Process....3-54
Risk Identification....3-55
Documenting Risk....3-56
Risk Qualification & Quantification....3-57
Contingency Planning....3-57
Risk Mitigation....3-58
Common Risk Factors....3-58
Typical Risk Mitigation Actions and Contingency Measures....3-61
Risk Reviews....3-62
Risk Management Plan....3-62
***3.10 Procurement Planning....3-64***
What to Procure....3-65
When to Procure....3-66
How to Procure....3-67
How Much to Procure....3-68
Solicitation Planning....3-68
Procurement Plan....3-69
***3.11 Quality Planning....3-70***
Quality Tools and Techniques....3-72
Responsibility for Quality....3-74
***3.12 Communications Planning....3-76***
Communications Planning Process....3-77
Communications Information Requirements....3-77
Communication Plan....3-78
Performance Reporting....3-79
Project Status Reports....3-79
Managing Stakeholder Outputs....3-80
Communications Planning for IT Projects....3-80
***3.13 Configuration Management Planning....3-81***
Terminology....3-81
Tasks During the Planning Phase....3-82
Relationship of Quality and Configuration Management....3-82
Authority and Responsibility....3-83
Configuration Elements....3-83
Configuration Management Procedures....3-84
Configuration Management Repository and Storage....3-85
***3.14 Project Budgeting....3-86***
Identifying Cost Factors....3-87
Create Cost Model....3-88
Perform Risk Analysis....3-88
Document Assumptions....3-89

Review the Cost Estimates....3-89
Cost Management Plan....3-90
***3.15 Project Planning Transition Checklist....3-93***
Usefulness of Project Checklists....3-93
Project Planing Transition Checklist Creation....3-93
Format of a Project Planning Transition Checklist....3-94
Sample Project Planning Transition Checklist....3-95

# Section 4
# Project Execution Phase

***4.1 Project Execution Phase Overview....4-1***
Project Manager's Responsibilities....4-1
Quality Assurance....4-3
Project Team Responsibilities....4-3
***4.2 Executing the Project Plan....4-4***
Information Distribution....4-4
Project Administration....4-5
Procurement....4-6
Scope Verification....4-7
Other Aspects of Project Plan Execution....4-7
***4.3 Risk Monitoring....4-9***
What is After Risk Assessment?....4-9
The Evolution of Risk Control....4-10
Risk Monitoring is an Iterative Process....4-10
Risk Meetings....4-10
Ongoing Risk Identification....4-11
Risk Resolution....4-13
***4.4 Status Reporting....4-14***

# Section 5
# Project Control Phase

***5.1 Project Control Overview....5-1***
How Project Control Works....5-1
Areas of Control....5-2
***5.2 Configuration Management....5-4***
Change Control Components....5-5
Configuration Control Board....5-5
***5.3 Scope Control....5-7***
Schedule Control....5-8
***5.4 Risk Control....5-9***
Risk Control Tools....5-9
***5.5 Quality Control....5-10***

***5.6 Cost Control*** ..... ***5-11***
***5.7 Contract Administration Control*** ..... ***5-13***

# Section 6
# Project Closeout Phase

***6.1 Project Closeout Overview*** ..... ***6-1***
***6.2 Project Administration*** ..... ***6-3***
Post Implementation Evaluation Report (PIER) ..... 6-4
Defining Lessons Learned ..... 6-4
Documenting Lessons Learned ..... 6-5
Identifying and Addressing Success ..... 6-6
Preparing the Report ..... 6-6
Customer Project Sign-off ..... 6-7
Project Documentation ..... 6-7
Collecting Project Archive Data ..... 6-8
Maintaining the Archive ..... 6-9
Using the Archives ..... 6-9
Personnel and Facilities ..... 6-9
***6.3 Financial Closure*** ..... ***6-10***
Process for Contract Closure ..... 6-11
The Financial Audit ..... 6-12
***6.4 Celebration of Success*** ..... ***6-15***
***6.5 Project Close-out Checklist*** ..... ***6-17***
Usefulness of Project Checklists ..... 6-17
Project Close-out Checklist Creation ..... 6-17
Format of a Project Close-out Transition Checklist ..... 6-17

# Section 7
# Appendix

***7.1 Active Project Transition Process*** ..... ***7-1 through 7-7***
Usage Criteria ..... 7-1
Eligible Projects ..... 7-1
Expectations ..... 7-2
Description of Active Project Transition Template ..... 7-2
Sample Active Project Transition Template ..... 7-3
***7.2 Initiation Templates*** ..... ***7-8 through 7-19***
Project Feasibility Template ..... 7-8
Project Concept Template ..... 7-10
Project Charter Template ..... 7-15
Project Initiation Transition Checklist ..... 7-18

# Table of Contents

***7.3 Planning Templates*.....*7-20 through 7-34***
Project Plan Format.....7-20
Scope Statement Template.....7-22
Cost Analysis Template.....7-24
Project Resource Plan Template.....7-26
Risk Plan Template.....7-27
Procurement Plan Template.....7-29
Communications Planning Template.....7-31
Project Budget Estimate.....7-32
Cost Management Plan Template.....7-33
Variance Analysis Report.....7-34
***7.4 Execution Templates*.....*7-35 through 7-38***
Project Status Report.....7-35
Project Execution Checklist.....7-37
***7.5 Control Templates*.....*7-39 through 7-40***
Issues Analysis Worksheet.....7-39
Project Control Template.....7-40
***7.6 Close-out Templates*.....*7-41 through 7-44***
Post Implementation Evaluation Report (PIER) Template.....7-41
Project Close-out Checklist.....7-43