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Project Charter authorizes analysis of ACIC

business transactions and information

technology to duplicative efforts and

inefficiencies. Multiple projects may be required.

Project 

 

Manager

Harold Harvey

Harold.Harvey@mail.state.ar.us

682-4417

Milestones Achieved

Project Charter signed  01/22/04.

Current Status

ACIC email services being transferred and

hosted  by DIS.   02/29/04 est. completion date.

Upcoming Milestones

Project  Statistics

Team to meet and determine most cost

effective areas to  streamline/improve in

keeping with an enterprise approach.

Budget: Not established.  Each area/phase will

have a separate budget.

Project Fact Sheet

Project Risks

Funding availability.

Project Name

and

Description

Information Date

01/30/04
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