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Manager

Penny Rubow, PMP

PEPMO, Department of Information Systems

3C 313, MAC Building

Office: 1/501/682-5358

Cell: 1/501/837-9623

Milestones Achieved

Current Status

CURRENTLY ON HOLD

Pending reorganization

Upcoming Milestones

Project  Statistics

October 06, 03 -- 

Establish priorities for Applications

Development Work

October 10, 03 -- 

Review Agency IT planning needs with IT

Staff

Of the tasks identified 14% have been completed. We will continue to

identify tasks related to program management for the next few weeks.

Program Start Date: 09/01/03

Program End Date: 11/30/03 (May be extended)

Program Budget: None established by customer (Projected: $7000.00)

Program Cost (through 09/27/03): 3098.75

Project Fact Sheet

Project Risks

No risks to the program have been identified at this time.

Project Name

and

Description

Arkansas Game and Fish Commission IT Program -- 

This

program has been developed to assist AG&FC with it's Technology

needs and issues. Included in this program is the development of

several new applications, the re-tooling of existing applications, and

assistance with developing IT Management plans.

Information Date

02/02/04
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