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Danna Erwin

Phone - 682-4413

e-mail - danna.erwin@mail.state.ar.us

Milestones Achieved



Received SOW for Phase I of the move from Image Plus to

Content manager - this includes a design and migration

document.



Service Request has been sent to APERS for signature.  01/23/

04

Current Status



Replied to questions regarding Service Request and IBM SOW

from APERS - 01/29/04



Upcoming Milestones

Program   Statistics



Signature of Service Request by APERS



Signature of SOW for Content Manager by DIS



Start of Phase 1 for development of design and migration

document.

Program  Fact  Sheet

Program  Risks



Resource availability



Incomplete definition of requirements and indices

Program Name

and

Description

APERS conversion from IBM Image Plus to IBM Content Manager.

This project will move APERS current system to IBM Content

Manager with the assistance of DIS and IBM.

Information Date

01/30/2004

Project Budget for Phase 1:     $90,020.00
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