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Manager

Max Kolstad

Office - 501-682-5097

Email - max.kolstad@mail.state.ar.us

Milestones Achieved

Current Status

Working group has suspended

activities due to funding issues

Upcoming Milestones

Project  Statistics

* Development of an RFP

* Work-group consists of 27 total members

* 12 Agencies currently use 8 independent

radio systems

Project Fact Sheet

Project Risks

* Funding

* RFP Language Development

Project Name

and

Description

September 2000: AWIN working group

report

July 2001: AWIN working group

legislation passed

Information Date

10/01/02
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