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Manager

Penny Rubow, PMP

PEPMO, Department of Information Systems

3C 313, MAC Building

Office: 1/501/682-5358

Cell: 1/501/837-9623

Milestones Achieved

Current Status

Operational

Upcoming Milestones

Project  Statistics

April 30, 04  -- 

Third Quarter Report due.

Project Fact Sheet

Project Risks

Project Name

and

Description

Advice and Recommendations Reporting -- 

This project is to

identify the reporting requirements, to identify the required data and

to develop an on-going method for collecting and producing the

advice and recommendation reports that are required by Act 1627,

the DIS Appropriation Act.

Information Date

02/02/04

October 31, 03 -- 

First Quarterly Advice and Recommendation

Report Delivered to Legislative Council.

November 24, 03 -- 

Changes identified by Sr. Staff and in Lessons

Learned session made productional.

January 31, 04

 -- Second Quarterly Advice and Recommendation

Report Delivered to Legislative Council.

Project Start Date: 06/01/03

Project End Date: 10/31/04*

Project Budget: Not established by customer

*This project is continuing to be tracked until an owner is

identified.


Distributed by Project and Enterprise Program Management Office

_1137241043.vsd

