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Danna Erwin

Phone - 682-4413

e-mail - danna.erwin@mail.state.ar.us

Milestones Achieved



Kickoff meeting held with representatives from Child Support on

January 12th.

Current Status



DB2 tables have been copied to tapes and the tapes given to

Child Support.



CN01 DB2 tables have been deleted



Requested transactions deleted.



Requested ACF2 IDs have been deactivated.

Upcoming Milestones

Program   Statistics



Back up of programs, jobs and other library items



Create tapes of library items



Delete all library items

Program  Fact  Sheet

Program  Risks



Resource availability

Program Name

and

Description

DFA Child Suppport Deactivation - This involves the deactivation

of DFA mainframe systems (CN01)

Information Date

01/30/04

Time and Materials project

Spent to date:                            $  2149.00
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