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Danna Erwin

Phone - 682-4413

e-mail - danna.erwin@mail.state.ar.us

Milestones Achieved



All systems have been deactivated.

Current Status



Deactivation complete as of 1/20/04

Upcoming Milestones

Program   Statistics



Deactivation Process needs to be passed to the various

sections to complete their part of the process.

Program  Fact  Sheet

Program  Risks



Resource availability

Program Name

and

Description

DFA Deactivation - This involves the deactivation of DFA

mainframe systems (AB01-AFGM, AB08-Purchasing, AB15-

Inventory, AB16-TRMS, BP01-Budget, BP02-Organizational Budget,

HR01-Payroll, HR05-Applicant Tracking, HR06-Leave accounting,

AC02-Classification, AC03-State Employee Insurance)

Information Date

01/30/04

Time and Materials project

Spent to date:                            $31,728.50
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