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  Manager

Scott Utley, PMP  -

One Capitol Mall, P. O. Box 3155

Little Rock, AR  72203

(501) 682-4429

e-mail  Scott.Utley@mail.state.ar.us

Milestones Achieved



Added Position Accounting History content to Human Resource

System (AHRMS).



Created billing reports that described our top customers and the

most impacted by DIS's new rates.



Created new reports for Act 1627 Performance Based Budget

Performance Measures.



New DW user rates; AHRMS-AFGM WebI = $5 per month, All

other WebI $15 per month, BO full client $25 per month

Current Status



Work is underway to replace the AASIS BW budget system with

another non-BW solution.



DIS MONIES (Management of Network Income, Expense and

Services) data mart is fully loaded . Production reports are being

created. The automated refresh process is still being worked on.



ACRS data mart is in the testing phase.

Upcoming Milestones

Program   Statistics



AASIS SAP BW annual budget and biennium budget completed

and data will be archived for historical purposes.



Deployment of ESD ACRS Reporting  database project is

scheduled for Sept. 5.



MONIES automated refresh process scheduled for completion

mid September.

Currently supporting 271 Business Objects users. There are 12

operational subject areas. The Data Warehouse group consists of a

manager, a business analyst/data-modeler and 7 developers. Joined

DIS Enterprise Services group June 20.

Program  Fact  Sheet

Program  Risks

Data warehouse cost recovery is less than the expenses incurred

with hardware and software licensing and maintenance.

Program Name

and

Description

Data Warehouse - A managed system optimized for distribution that

makes an organization's information accessible, consistent, secure

and is the foundation for decision making.

Information Date

09/01/03
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