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Manager

Penny Rubow, PMP

PEPMO, Department of Information Systems

3C 313, MAC Building

Office: 1/501/682-5358

Cell: 1/501/837-9623

Milestones Achieved

Current Status

Planning

Upcoming Milestones

Project  Statistics

March 04 -- 

Agencies begin development of Business Impact

Analysis.

April 04

 -- Agencies begin development of Disaster Recovery

Plans.

Project Fact Sheet

Project Risks

Project Name

and

Description

Disaster Recovery Planning - 

This project is implement a

software tool that will assist agencies and other governmental

organizations in preparing a disaster recovery plan, train

organizations in the use of the plan and assit with the planning

effort as necessary.

Information Date

02/02/04

January 07, 04 -- 

Procurement of software and hardware initiated.

January 22, 04  -- 

Project Charter drafted.

January 29, 04  -- 

Project Work schedule baselined.

Project Start Date: 01/05/04

Project End Date: TBD

Project Budget: Not established by customer
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