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Becky Rains, PMP

Chair: AR E-rate Work Group (AEWG)

Chair: National Assoc. of State Telecom Directors E-rate Alliance

Member: Chief Council State School Officers (CCSSO) E-rate Alliance

Board Chair: AR Assoc. User's Telecommunications & Information

Systems (AUTIS)

501-682-4003

http://www.asl.lib.ar.us/arerate

Milestones Achieved

DIS Funding Committed for Program Year 2002 $10,484,974

Filed 3 Funding Requests for Program Year 2003 , $18,266,453

Visit with Arkansas Congressmen and Senator’s office May 1, 2003

Presentations/discussions at NASTD meetings concerning State

Network Issues

Participated in work session with CCSSO, presentation to FCC, SLD,

DOE

Current Status

DIS Applications for Program Year 2003 still under review finished

Consortium Review

Participating in  CCSSO and NASTD with program issues

NASTD preparing documentation to present to FCC to explain how

state networks function and request FCC to allow State Network

Overhead as an eligible expense

Graduate Student assisting in development of reports Good beginning,

1998 information almost complete

Upcoming Milestones

Program   Statistics

Funding decision on pending Program Year 2003 application

Database from Schools & Libraries with committed funding from 1998-

May 2003

Assistance of Graduate Student in developing graphs and reports

Program Year 2001 funding received $3,953,021

Program Year 2002 funding committed $10,484,974

Program Year 2002 funding received $946,470

Program Year 2003 funding request $18,266,453

Program  Fact  Sheet

Program  Risks

Funding Request can be denied for:

Failing minimum processing, Non-compliance

Reduced funding, Program terminated

             Missed Deadlines

Program Name

and

Description

E-rate Program

Funding Program for technology purchases used in the education

of students.  Eligible entities are K-12 schools and libraries.

DIS is Consortium Lead for schools and libraries that use  DIS

services.  DIS manages the E-rate process for  the eligible

services.

Information Date

05/28/03
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