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Milestones Achieved



Imaging projects became part of the different individual

systems.  08/18/03



Completed new Service Request for all imaging projects to end

June 30, 2005 - 09/16/03



PCR was created to complete a Business Process Model for the

Imaging process.

Current Status



API testing is on hold by customer request until ESD completes

security module coding and testing.

Upcoming Milestones

Program   Statistics



Complete testing for APIs and the Inet Setup.



Develop setup for TAA/TRA when Inet is complete



Continue gathering requirements for each system as they

become ready for imaging.

Program  Fact  Sheet

Program  Risks



Resource availability



Incomplete definition of requirements and indices

Program Name

and

Description

AESD eDOCS - Enterprise Document Organization & Capture

System for AESD for multiple new systems with document

management requirements.

Information Date

01/30/2004

Project Budget:                         $415,980.00

Spent to date:                            $  36,706.50
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