[image: image2.png]— (=)
Deprtment of nformation Sytens

of Technology.







[image: image1.emf]National Motor Vehicle Title Info System

(NMVTIS) - A national interface for NMVTIS state

members to verify title information reducing

title fraud.

Project 

 

Manager

Harold Harvey

Harold.Harvey@mail.state.ar.us

682-4417

Milestones Achieved

Inception Phase signed off 10/14/02

Elaboration Phase contract approved, 12/09/02.

Elab & Construction contract signed  01/22/04

Current Status

Waiting on AAMVA grant approval (have

verbal).  Beginning Elaboration phase.

Project completion date 12/31/04.

Upcoming Milestones

Project  Statistics

Grant approval by AAMVA.

Budget: $57,998.00  Charges: $4,500.00

Project Fact Sheet

Project Risks

EJIVA UNI training necessary for programming

(doesn't appear to be a problem)

Batch volume processing  will reduce

operational costs  (seems feasible)

Project Name

and

Description

Information Date

01/30/04
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